Wed Oct 28 All songs Blocking with | All cast and chorus — K Hall 3-4:15pm
(M2s at Pangani) Miss D and Mr L
“The naming of Cats” | Vivian with P3/4 11:35-12:35
Set design and Production team
construction
Mon Nov 2 Set building, Production team 2:20-
(OP Mandara) costumes, props 4:15pm
Blocking with Miss D All cast and chorus K hall
Band with Mr Lee Band people — music room
3-3:30pm
Mungojerry and Lulu, Nancy and Sozi and
Rumpletezer Safal, Malika and Conrad
Macavity (X3)
Tuesday Nov 3 “ Mr Mistifolees” Maria with P5/6 8:15-8:55
Wed Nov 4 All songs Blocking with | All cast and chorus 3-4:15pm
Miss D and Mr L
“The naming of Cats” | Vivian with P3/4 11:35-12:35
Set design and Production team
construction
Sat Nov 7 ACT1 All cast (not primary) 8-1lam
(OP Little Meru)
SAT tests
Mon Nov 9 All songs Blocking with | All cast and chorus 2:20-
(OP Little Meru) Miss D and Mr L 4:15pm

Band with Mr Lee

Mungojerry and
Rumpletezer
Macavity (X3)

Set building, lighting,
costumes, props

Band people — music room

Lulu, Nancy and Sozi and
Safal, Malika and Conrad

Production team




Tuesday Nov 10 “ Mr Mistifolees” Maria with P5/6 8:15-8:55
Wed Nov 11 All songs Blocking with | All cast and chorus 3-4:15pm
Miss D
“The naming of Cats” | Vivian with P3/4 11:35-12:35
Set design and Production team
construction
Sat Nov 14 ACT 2 All cast and chorus (not 9am-12pm
(OP Rongai) primary)
TOEFL tests
Mon Nov 16 All songs All cast and chorus 2:20-
(OP Rongai) 4:15pm
Band with Mr Lee Band people — music room
Mungojerry and
Rumpletezer Lulu, , Nancy and Sozi and
Macavity (X3) Safal, Malika and Conrad
Set building, lighting, Production team
costumes
Tuesday Nov 17 “ Mr Mistifolees” Maria with P5/6 8:15-8:55
Wed Nov 18 All songs All cast and chorus 3-4:15pm
Set design and Production team
construction
Sat Nov 21 First RUN with ALLCAST 8am-12pm
(OP Mawenzi) costumes (no primary)
Mon Nov 23 All songs All cast and chorus 2:20-
(OP Mawenzi) 4:15pm

Band with Mr Lee

Mungojerry and
Rumpletezer
Macavity (X3)

Final set building
rigging lights and
testing sound
equipment...

Band people — music room

Lulu, Nancy and Sozi and
Safal, Malika and Conrad

Production team
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Wed Nov 25 All songs All cast and chorus 3-4:15pm
(OP Uhuru)
Set design and Production team
construction
Sat Nov 28 Tech Rehearsal ALL 8am-12pm
(OP Uhuru)
Sun Nov 29 Cue 2 Cue tech Lighting and sound and some | 10am-12pm
(OP Uhuru) rehearsal of the major characters (TBC)
Mon Nov 30 Dress rehearsal with Groups will be arranged and 8:00-
Primary groups(am) notified of exact times 10:15am
(TBC)
Full cast rehearsal All except primary 7 -9pm
(pm)
Tues Dec 1 Run with primary (am) | Groups will be arranged and 8:00-
notified of exact times 10:15am
(TBC)
Full cast rehearsal All except primary 7-9pm
(pm)
Wed Dec 2 Run — Matinee (invited | All 2pm —-4pm
audience — local
schools - Miss Sandra
to organize)
Thurs Dec 3 | Opening All 5-—
Night 9:30pm
Fri Dec 4 Closing Night | All 5-
9:30pm

ALL CAST AND CREW TO BE AVAILABLE TO STRIKE SET AND TIDY UP BACKSTAGE

(MONDAY 5™ 3PM-4:15)
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Hello Cast and Crew of = =

Firstly, the directors would like to say well done on your show of commitment so far and we
challenge you all to continue with a passion as we head into our last few weeks of rehearsals so

that we create a magnificent performance which shows ISM at its best!

Here is the final timetable for you to share with your parents and pin up on your bedroom wall
fridge or forehead.

Please note that all rehearsals are compulsory in order to make %1}%%?\&% a success.
We understand that there are OP trips that clash with rehearsals. Please let us know in advance
which dates you will be absent and enjoy the OP trip. Please sing your lines LOUDLY as you
climb those mountains. Who knows, there might be some talent spotters up there and your

future career as an idol could be launched!

Please note that all costumes need to be ready by Nov 21*.

We will only be able to put on this show with your cooperation with costumes.




